

OCEAN

FROM 15th JULY 2009  
TO 7th SEPTEMBER 2009

FROM 7th SEPTEMBER 2009  
TO 18th SEPTEMBER 2009

FROM 15th JUNE 2009  
TO 15th JULY 2009

SEWAGE TREATMENT WORKS  
FROM 5th MAY 2009

FROM 5th MAY 2009  
TO 15th JUNE 2009

FROM 15th JUNE 2009  
TO 24th JULY 2009

ROADWORKS FROM 7th SEPTEMBER  
2009 TO 11th NOVEMBER 2009

FROM 12th AUGUST 2009  
TO 21st SEPTEMBER 2009

**NOTES:**

1. ALL LEVELS SHOWN ARE IN METRES RELATIVE TO ORDNANCE DATUM NEWLYN.
2. ALL DIMENSIONS ARE IN MILLIMETRES UNLESS OTHERWISE STATED.

**NOTE:**  
THIS DRAWING IS FOR PRESENTATION PURPOSES ONLY. DATES STATED ARE APPROXIMATE AND MAY VARY DUE TO CIRCUMSTANCES ENCOUNTERED ON SITE.

**LEGEND**

- PLANNING APPLICATION BOUNDARY
- PRELIME ROUTE
- EFFLUENT LINE

FOR INFORMATION ONLY

REV	DESCRIPTION	DRN	DES	CHK	APP	DATE
P1	PRELIMINARY					

**Pell Frischmann**  
 PENNSULIA PARK RYDON LANE EXETER EX2 7NT  
 Tel: +44(0) 1392 444345 Fax: +44(0) 1392 444880  
 Email: [plw@pellfrischmann.com](mailto:plw@pellfrischmann.com)  
[www.pellfrischmann.com](http://www.pellfrischmann.com)


P.E. Project No: E00738  
 Client: SOUTH WEST WATER  
 Client Project No: 5001 6979  
 Client Project Title: BOSCASTLE/BOSSINEY/TINTAGEL STS  
 Contractor:

Project: BOSCASTLE/BOSSINEY/TINTAGEL SEWAGE TREATMENT SCHEME

Drawing Title: TREVALGA STW PHASING PLAN SHEET 2 OF 3

Name	Date	Scale	Size
Drawn		1:2500	A1
Designed			
Checked			
Approved			

Drawing No: D00738C612 Revision: P1



C:\Users\pfrischm\Documents\Boscastle Sewage Treatment STW\18 Engineering\10 Drawing\A1\000738C612.dwg Printed on 28/04/09 at 12:48 by bawdon

